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Abstract 
A growing number of organizations are implementing the ITIL (IT Infrastructure 
Library) „best practice‟ framework in an attempt to improve their IT service 
management processes. However, not all ITIL implementations are successful and 
some companies have been disappointed with the outcomes. This exploratory 
research reports on four case studies of „successful‟ implementations of IT service 
management using the process-based ITIL V2 framework. Two companies are 
located in the U.S. and two in Australia. The cases demonstrate a mix of 
implementation justifications and strategies. Critical success factors (CSFs) 
suggested in the literature are compared against those attributed to these 
successful ITIL implementations. Some CSFs, including executive management 
support, interdepartmental communication and collaboration, use of consultants, 
training and careful software selection are confirmed. Three new CSFs are 
identified: creating an ITIL-friendly culture, process as a priority, and customer-
focused metrics. Practitioner guidelines, to assist IT managers who are 
contemplating adopting ITIL for process improvement and organisational 
transformation, are also provided together with some challenges encountered and 
their associated resolutions. 
Keywords: IT Infrastructure Library, ITIL, service management, critical success factors, case 
studies. 
Introduction 
Organisations are demanding more from their Information Systems (IS) groups than ever before. 
As well as „better and more disciplined provisioning of IT services to ensure smooth operation‟ 
(Johnson, Hately, Miller, & Orr, 2007, p. 595), IS is expected to respond with agility in light of 
new business opportunities, to demonstrate responsible financial management, and satisfy 
external customers through on-line systems as well as internal staff and management. This level 
of service can only be achieved with effective communications between IT and lines of business. 
IT service management (ITSM) is a strategy by which information systems are offered under 
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contract to customers and performance is managed as a service. ITSM has grown out of the 
increasing complexity of IT and the growing maturity of IT management (Conger, Winniford, 
Erickson-Harris 2008). ITSM provides real benefits by helping IT organizations become more 
adaptive, flexible, cost effective, and service oriented.  ITSM drives fundamental change within 
the IT organization, including how it manages its processes, technology assets, vendors and 
deploys personnel, and how IT staff view their organizational roles. According to Galup, Quan, 
Dattero and Conger (2007), providers of IT services can no longer afford to focus on technology 
but must consider the quality of services they provide and the relationship with customers. They 
further note that ITSM is process-focused, sharing common themes with process improvement, 
project management and IT governance and their supporting frameworks (e.g., Six Sigma, TQM, 
Business Process Reengineering, CMMI, PMBOK, CobiT) and facilitates interactions of IT 
technical personnel with business customers and users.  
One ITSM framework that is becoming particularly prominent is the Information Technology 
Infrastructure Library (ITIL). Originally developed for the British Government, ITIL serves as a 
roadmap for process improvement to help IT professionals build a foundation for ongoing 
service excellence while meeting budget and regulatory requirements. There are many indicators 
of the growing awareness of ITIL worldwide (Conger, Winniford and Erickson-Harris 2008; 
Cater-Steel and Tan 2005; Hochstein, Tamm and Brenner 2005). In the U.S., Forrester Research 
reports a growing number of client inquiries about ITIL adoption. From July 2007 to July 2008 
Forrester's IT infrastructure and operations team fielded nearly 30% more ITIL inquiries than 
during the same time period the previous year (Hubbert and O‟Donnell 2008). And, in a recent 
global study, Axios Systems (2008) reported that 64% of IT professionals believe following ITIL 
is key to improving IT reputation. The study also revealed that 87% of the organisations followed 
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ITIL guidelines with one in three organisations intending to adopt ITIL within a year, and 
another 36% considering its adoption. Axios Systems also report that although many 
organisations worldwide are successfully taking up ITSM, not all are experiencing positive 
outcomes and many of them are confused about how to implement ITIL successfully. This is 
consistent with findings reported by Cater-Steel and Tan (2005) that only 56% of 108 Australian 
companies surveyed felt that ITIL implementations had met or exceeded their expectations. 
Academic research related to the adoption of these frameworks is scarce despite obvious 
challenges to their adoption and implementation and to date ITSM scientific research in general 
has focused primarily on definitions and reporting descriptive statistics (Conger, et al. 2008). As 
highlighted by Hochstein, Zarnekow and Brenner (2005a), research is needed to understand why 
and how organisations are adopting ITIL and identify the factors that influence successful ITIL 
transformation projects worldwide.  
This exploratory study explores why four public and private organisations in the U.S. and 
Australia implemented ITIL, what strategies they used and what critical success factors they 
attribute to a „successful‟ ITIL implementation. In doing so, the findings contribute to the sparse, 
but growing body of academic literature on ITSM. 
In this paper, the ITIL framework is explained, then previous research on implementation 
strategies and the critical success factors method is presented and three research questions are 
posed to guide the study. Next, the case study method is discussed and the methodology used is 
described. Following that, a cross-case analysis of four organisations – two public, two private, 
in the U.S. and Australia – addresses each of the research questions. Finally, the critical success 
factors are compared to previous literature, some ITIL implementation challenges and their 
associated resolutions are presented and practitioner guidelines are provided. 
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The Information Technology Infrastructure Library (ITIL) ‘Best Practice’ Framework 
ITIL is a set of comprehensive publications providing descriptive guidance on the management 
of IT processes, functions, roles and responsibilities related to service delivery and service 
support. Version 1 of ITIL was originally developed by the Office of Government Commerce 
(OGC) in the United Kingdom during the 1980s to promote efficient and cost-effective IT 
operations within government controlled computing centres. Version 1 consisted of 40 volumes 
describing „best practices‟ in most areas of IT management. The latest version, ITIL V3 has been 
distilled into five core volumes: strategy, design, transition, operations and continuous process 
improvement. Although V3 was released in May 2007, the majority of implementations to date 
are of ITIL V2 and consequently the focus of this study is ITIL V2. The two primary 
components of the ITIL V2 framework are service delivery and service support. Each consists of 
core processes (shown in Table 1) that IT organisations are advised to put in place in order to 
provide quality IT services.  
Table 1 - Core Components ITILV2 (adapted from OGC, 2006) 
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 Service Level Management 
(SLM) 
Negotiates service level agreements (SLA) and ensures these are met. 
Responsible for ensuring all ITSM processes, operational level agreements 
and underpinning contracts are appropriate for agreed service level targets. 
Financial Management Manages an IT service provider‟s budgeting, accounting and charging 
requirements. 
Capacity Management Ensures that capacity of IT services and IT infrastructure is able to deliver 
agreed service level targets in a cost effective and timely manner. 
IT Service Continuity 
Management (ITSCM 
Manages risks that could seriously impact IT services. ITSCM ensures that 
IT service provider can always provide minimum agreed service level, by 
reducing the risks to an acceptable level and planning for recovery of IT 
services. 
Availability Management Defines, analyses, plans, measures and improves all aspects of availability 
of IT services. Ensures that all IT infrastructure, processes, tools, roles 
appropriate for agreed service level targets are available. 
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Service desk function The single point of contact – service provider and users. Manages 
incidents, service requests, and handles communication with the users. 
Incident management 
process 
Manages the lifecycle of all incidents (an unplanned interruption to one or 
more service): restores normal service operations as quickly as possible. 
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Problem management 
process 
Manages the lifecycle of all problems (root cause analysis of incident): 
prevents incidents from happening and minimises the impact of incidents 
that cannot be prevented. 
Change management process Controls the lifecycle of all changes: enables beneficial changes to be made 
with minimum disruption to IT services. 
Release management process A collection of hardware, software, documentation, processes or other 
components required to implement approved changes to IT services. 
Configuration management 
process 
Maintains information about configuration items required to deliver an IT 
service, including their relationships.  
 
To date, the limited academic research on ITIL implementations has focused on reporting 
outcomes and benefits. In South Africa, Potgieter, Botha and Lew (2005) conducted a case study 
with a government organisation and identified benefits from implementing ITIL that included 
customer satisfaction and a direct relationship between improvements in operational performance 
and increased activities in the ITIL framework. After analysing ITIL implementation in six 
German firms, Hochstein, Tamm and Brenner (2005) reported benefits from ITIL alignment of 
improved client/service orientation and the quality of IT services; greater efficiency due to 
standardization, optimizing of processes and process automation; and transparency and 
comparability through process documentation and process monitoring. Cater-Steel, Toleman and 
Tan (2006) replicated Hochstein‟s research with 12 organisations in Australia, United Kingdom 
and New Zealand, and found ITIL benefits realised included improved focus on ITSM, more 
predictable infrastructure, improved consultation with IT groups within the organisation, 
smoother negotiation of service level agreements and seamless end-to-end service.  
Implementation Strategies 
In a recent study of how organizations implement business processes, Vathanophas (2007) noted 
that participants differed in their choice of implementation strategies. Some used the „big bang‟ 
approach (i.e., an implementation strategy that cuts over all parts of a system at the same time in 
a company or division), while others used phased or parallel approaches that bring on board new 
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systems or processes module by module. The type of implementation strategy employed appears 
to depend on the situation, company direction and budget. The „big bang‟ approach was viewed 
as the most ambitious and difficult for several reasons including resistance to change, nature of 
existing business processes and the “mindset required to adapt to an entirely new system” (p.439-
440). The „big bang‟ approach seems more appropriate for small companies faced with shorter 
implementation times or initial setups in new firms. The parallel or phased approach appears to 
work well for large organisations with existing legacy systems where consultants would have to 
be engaged for a much longer period of time, and significantly greater costs would be incurred.  
Since the ITIL publications do not prescribe how to adopt, adapt or implement the guidelines as 
part of a service management strategy, it would seem useful to explore different implementation 
strategies organizations are employing in their adoption of ITIL „best practices‟. Given there are 
significant differences between the level of ITIL implementation in public and private sector 
organisations (Cater-Steel and Tan 2005), it might be expected that they have different 
justifications for implementation and use different implementation strategies. 
RQ1: Do public and private sector organisations in the U.S. and Australia have different 
justifications for implementing the ITIL framework?  
RQ2: Are public and private firms in the U.S. and Australia using different strategies to 
implement ITIL to support IT service management? 
In any implementation of a new or improved system or process, there are influencing factors that 
facilitate or impede its success (Boynton & Zmud, 1984; Rockart, 1979). The concept of the 
critical success factor (CSF) method is discussed next together with a review of a broad range of 
uses of the CSF method. 
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The Critical Success Factors Method 
The concept of CSFs was first proposed by D. Ronald Daniel (1961) and refined and popularized 
by John F. Rockart of MIT‟s Sloan School of management, nearly 20 years later. According to 
Rockart (1979), critical success factors (CSFs) are the “few keys areas that must go right for the 
business to flourish”. If they are not performed well, it is unlikely that the mission, objectives or 
goals of a business or project will be achieved. A comprehensive, well-grounded list of CSFs, 
based on the IT implementation, business process reengineering and project management 
literature and case studies of ERP implementations in U.S. companies, was developed by Somers 
and Nelson (2001). Their list is presented in Table 2 and comprises a balanced scorecard of CSFs 
that includes a combination of „hard‟ components such as specific goals and objectives, and 
„soft‟ components such as interdepartmental communication and the ability to work in teams.  
Table 2 – Critical Success Factors in ERP Implementations (Somers and Nelson 2001) 
Rank Critical Success Factor  Rank Critical Success Factor 
1 Top management support  12 Dedicated resources 
2 Project team competence  13  Use of steering committee 
3 Interdepartmental cooperation  14  User training on software 
4 Clear goals and objectives  15  Education on new business processes 
5 Project management  16  Business process reengineering 
6 Interdepartmental communications  17  Minimal customization 
7 Management of expectations  18  Architecture choices 
8 Project champion  19  Change management 
8 Vendor support  20  Partnership with vendor 
10 Careful package selection  21  Use of vendors‟ tools 
11 Data analysis and conversion  22  Use of consultants 
 
Despite the strong focus on ERP implementations in the list shown in Table 2, it has been 
proposed that the majority of these CSFs will be applicable to IT implementations in general 
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(Akkermans and van Helden 2002). Given that ITSM involves organization-wide IS planning it 
seems reasonable to expect that some of these CSFs will also be important elements in the 
successful implementation of an enterprise-wide service and process framework such as ITIL. 
Preliminary evidence on critical success factors in ITIL implementations can be found in only 
two studies: Hochstein, Tamm and Brenner‟s case study of six large German organisations 
(2005) and a single case study of a large public sector organisation in Australia reported by Tan, 
Cater-Steel, Toleman and Seaniger (2007). Their findings are summarised in Table 3. 
Table 3 - CSFs in ITIL Implementations 
Critical Success Factor Hochstein, Tamm, 
Brenner (2005) 
Tan, Cater-Steel,  
Toleman, Seaniger (2007) 
“Quick wins” X  
Continuous improvement X  
Marketing campaigns X  
Management support X X 
Training and personnel development X X 
Virtual project team X  
Vendor expertise  X 
Customer representation on high level committees  X 
Implement benefit realisations plan  X 
Champion for change  X 
Plan and reinforce project objectives  X 
 
Therefore, this led to the third research question: 
RQ3:  Which critical success factors (CSFs) are associated with implementing ITIL to improve 
IT service management in public and private sector organisations in the U.S. and 
Australia?  
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Based on this review of industry and academic literature, this study was motivated by the need to 
understand why and how the ITIL framework is being implemented in public and private 
organisations in the U.S. and compare those with Australian public and private sector ITIL 
implementations. The objective is also to further explore the influence of critical success factors 
to help increase the rate of successful ITIL implementations and compare the current findings 
with the limited evidence already available in Australia and Germany. The methodology used to 
explore these phenomena is described next. 
Research Methodology  
The researchers chose the case study methodology to enquire into a contemporary phenomenon 
in its natural context (Yin, 1994). The case study method provides the opportunity to ask 
penetrating questions and to capture the richness of organisational behaviour, but it is recognised 
that the conclusions drawn may be specific to the particular organisations studied and may not be 
generalisable (Gable, 1994). In the next section, a description is provided of the use of the three 
phases of the case study method as prescribed by Yin (1994): define and design; select cases and 
collect data; and analyse and conclude. 
Define and Design 
A preliminary literature review revealed an interview protocol that had been developed and used 
in a study of six large German firms undertaken by Hochstein and colleagues (2005; 2005a; 
2005b). After permission was gained from Hochstein, the interview protocol was translated from 
German into English. A copy of the interview protocol is available from the authors.  
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Select Cases, Collect Data 
In view of the need for „information rich‟ cases, a purposive sample was chosen (Patton, 2002). 
Four organisations that had „successfully‟ implemented the ITIL framework were identified and 
approached. These organisations were deemed to have had successful ITIL implementations in 
that they reported achieving a more predictable infrastructure from improved rigour during 
system changes, improved clarity in roles and responsibilities, reduction in system and service 
outages, improved coordination between functional teams, seamless end-to-end service, more 
documented and consistent ITSM processes across the organisation, consistent logging of 
incidents, enhanced productivity, reduced costs, and improved customer satisfaction. As shown 
in Table 4, two were governmental entities and two were private companies in the financial 
sector. To gain an international perspective, two were U.S. organisations and two were located in 
Australia. The authors personally interviewed the project managers, or equivalent, of each of the 
ITIL implementations. Company websites and publicly available corporate documentation were 
also reviewed. 
Analyse and Conclude 
The case studies were analysed through content analysis of the interview transcripts, company 
websites, and publicly available corporate documentation to identify patterns and summarise the 
main characteristics of approach and to select quotations that are supportive of the patterns and 
themes identified. Following Creswell‟s (1998) advice, within-case analysis was followed by a 
cross-case analysis to identify similar themes and patterns across all cases. The four 
organisations that are the focus of this research are described next. 
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Profile of Case Organisations 
Due to the commercial sensitivity of the information and comments, the actual names of the 
organisations cannot be disclosed. The four cases are referred to throughout the case discussions 
as Case A, B, C and D. Table 4 introduces each organisation in terms of its geographic location, 
industry sector, extent of ITSM support, and initial and subsequent ITIL processes implemented. 
Table 4 - Profile of Case Organisations 
 Case A Case B Case C Case D 
Geographic Location U.S. U.S. Australia Australia 
Public/private sector Public Private Private Public 
Size Large Large Large Large 
Business focus Local National International Local 
Industry sector State 
Government 
Finance Finance Government – 
University 
IT structure Decentralised Decentralised Changed from 
decentralized to 
centralised 
Federated - multiple 
IT groups 
Number of screens > 6,000 Not available 3,000 10,000 
Commenced ITIL 
implementation 
2005 2005 2000 2004 
Initial ITIL process  Incident Change Change Incident 
Other ITIL processes 
underway/implemented  
Problem 
Configuration 
Configuration 
Problem/Incident 
Configuration 
Problem/Incident 
Problem 
Change 
 
Cross-Case Analysis 
In describing and comparing the four cases, the salient points from the interviews of the four 
organisations are detailed and illustrated with quotations from the project/service managers 
interviewed. The analysis describes the justification and strategies used by each organisation in 
adopting ITIL and identifies a set of critical success factors that led to their successful 
implementation of the ITIL framework. Table 5 summarises the justifications, implementation 
strategies and critical success factors that emerged in each of the four cases and allows for cross-
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case comparisons of many aspects related to the ITIL implementation. A detailed cross-case 
analysis follows. 
Table 5 - Cross-Case Comparison of Justifications, Implementation Strategies and CSFs  
Dimension Case A  Case B Case C Case D 
ITIL Justification 
Trigger Operational 
inefficiencies. Lack 
of communication 
between functional 
teams in IT 
Inefficiencies in 
tracking incidents to 
changes that often 
failed 
IS was providing 
inconsistent and 
often failed services 
Lack of consistency and 
formalisation as processes 
were not formally defined 
or documented 
Prior crisis Yes Yes Yes No 
ITIL Implementation Strategy 
„Big Bang‟ No Yes No Yes 
Phased Yes No Yes No 
Clean slate Yes No Yes No 
Outsourcing No – but possibility 
exists 
N.A. Partial subsequent to 
ITIL 
Not likely 
Critical Success factors 
Senior 
management 
commitment 
Yes from CIO Yes – but not 
initially 
Yes from CIO Yes, but inconsistent 
Training Extensive Extensive, In-house 
– 100+ staff 
All IT service 
managers 
Extensive, 200 staff 
Staff awareness Yes – all stakeholders Yes Yes High priority 
Careful software 
selection 
Used existing service 
desk tool 
Used existing toolset After processes 
defined 
Used existing toolset 
Use of consultants Embedded – coaches Process & Tool 
Implementers 
Embedded – process 
owners 
Trainers 
Reliance on ITIL 
publications 
Extensive Extensive Moderate Extensive 
Culture change No No Yes Yes 
Customer-focused 
metrics 
As prescribed by ITIL Benchmark against 
industry data 
Availability, change 
success rate, 
transaction times, 
satisfaction 
Change from technology-
focus to customer –focus 
 
The cross-case analysis compares answers to the three research questions and highlights some 
important themes that will be valuable to practitioners. In this section, each research question is 
discussed across the four cases. 
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RQ1: Do public and private sector organisations in the U.S. and Australia have different 
justifications for implementing the ITIL framework? 
As shown in Table 5, while justifications for ITIL implementations varied somewhat across 
organisations, the differences did not appear to be related to either public/private status or 
geographic location. For example, Cases A, B and C reported inefficiencies in services, while 
Cases C and D were primarily concerned with inconsistent services.  
“Typically the use of those systems [help desk and availability monitoring] were under-
utilized … they did not use the full functionality of the tool.” (Service Manager, Case A) 
“We have multiple ways of reporting requests for service … We have tools. We don‟t 
have processes. The various IT departments work in isolation in a silo environment 
where they are „split by domain‟.” (Manager, Case B) 
“to cope with the fallout of the complexity of changes extra staff were scheduled for 
Monday mornings … Something really big would happen and everybody would run 
around like headless chooks [chickens].” (Project Manager, Case C) 
 
An important theme emerged from Cases A, B and C. Each company had faced a crisis situation 
that served as the trigger for their ITIL implementation. Case C experienced severe outages as a 
result of failed system changes; Cases A and B had numerous failed change requests that they 
could not trace back to incidents. The crisis in frequent system failures provided the stimulus for 
a radical re-engineering of the ITSM processes. The IT service staff could not change the 
situation without changing the processes of the applications development and maintenance staff. 
It required both groups to cooperate to develop and implement an effective change management 
process. This finding supports earlier research on business process reengineering that has 
considered whether or not crisis is a necessary stimulus to overcome inertia (Hammer & 
Champy, 1993; Hill & Collins, 2000). 
 14  
RQ2: Are public and private firms in the U.S. and Australia using different strategies to 
implement ITIL to support IT service management? 
The second research question considers strategies used to implement ITIL to support ITSM and 
business transformation. Cross-case analysis revealed two markedly different approaches. In 
Cases B (U.S., private) and D (Australia, public), ITIL was implemented using a „big bang‟ 
approach. In each of these cases, a formal business case was presented and approved. In contrast, 
Organisations A (U.S., public) and C (Australia, private) viewed the ITIL implementation as 
business as usual rather than as a project, stating that ITIL was viewed as “continuous process 
improvement program”. This contradicts a basic tenet of IT governance: significant investment 
projects should not commence without an approved business case setting out all known and 
foreseeable risks, specification, benefits and costs of the project (Musson & Jordan, 2006). 
Furthermore, ITIL adoption is a very complex undertaking as it calls for the radical re-
engineering of ITSM processes, involving many staff and systems. If it is not properly planned 
and budgeted then it will fail through lack of resources and will be very difficult to resurrect. 
Once the initial investment in terms of training, consultants and tools has been made, then it can 
be continued as continual process improvement. Although Organisation C did not have a project 
manager, it managed to overcome these risks through very strong and explicit direction from 
senior management. It is interesting to note that in the case of Organisation C, the 
implementation involved a radical change in that they created a „clean slate‟. The external 
consultants, as process owners, forcibly wiped the slate clean by rolling out ITIL-based 
processes. 
Having defined, documented and implemented the processes, Organisation C was able to 
outsource infrastructure support and some application support. This finding is consistent with a 
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reported increasing trend towards selective outsourcing - the decision to source selected IS 
functions from external providers while still providing between 20 percent and 80 percent of the 
IS budget internally (Dibbern, Goles, Hirschheim, & Jayatilaka, 2004; Lacity & Hirschheim, 
1995). Consequently, many organisations, like Case C have complex contractual arrangements 
with multiple vendors. Increasingly, external IT Service Providers are also adopting the ITIL 
framework, providing a common language and facilitating supplier management and seamless 
end-to-end service to users. 
The manager at Organisation A explained their ITIL implementation was a set of “recurring 
activities with no start and no end”. A factor that influenced this approach was previous 
experience of failed projects and the absence of a project management office (PMO) at 
Organisation A. Of particular interest is the unexpected finding that two of the large 
organisations (1 public and 1 private) engaged a „big bang‟ approach that has typically been 
associated in the literature with an approach better suited to small firms because of the high 
degree of risk involved (Vathanophas, 2007). This is in direct contrast to the approach taken by 
the other two firms where the managers openly insisted that the ITIL implementation “was not a 
project”, but instead was viewed as implementation of continuous process improvement.  
A comparison across the two private sectors firms (B and C) and the two public sector 
organisations (A and D) revealed no differences in implementation strategies, and no differences 
were observed between the Australian (C and D) and U.S. (A and B) implementations. As far as 
the sequence of processes implemented, change management was consistently treated as a high 
priority by all four organisations. This is consistent with the fact that ITIL is not a prescriptive 
framework and the sequence should be dictated by the specific business strategy and benefits 
sought and tailored to suit each organisation‟s needs. 
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Regardless of their implementation strategy, all organisations indicated they were looking for 
„quick wins‟ that they could communicate through newsletters or workshops to maintain the 
momentum of the ITIL adoption.  
RQ3: Which critical success factors (CSFs) are associated with implementing ITIL to improve IT 
service management in public and private sector organisations in the U.S. and Australia? 
The last research question seeks to identify the factors critical to the successful implementation 
of the ITIL framework. In keeping with empirical findings reported by Somers and Nelson 
(2001) and others, it is not surprising that executive support was unanimously identified as the 
most important factor, coupled with ITIL training and staff awareness to gain buy-in across all 
stakeholders. Governance issues were also raised related to difficulties in changing the culture of 
the organisation to embrace the ITIL philosophy. The ITIL focus on widespread organisational 
transformation is reflected in the various uses of external consultants, along with the importance 
of selecting and utilising the appropriate toolset at the right time to support, not supplant, the 
ITIL processes. Akkermans and van Helden (2002) raise the importance of considering the 
„interrelationship between critical success factors‟. In this study it became evident that many of 
the critical success factors were closely related and need to be carefully monitored and managed 
throughout all phases of implementation. Each of the critical success factors and their 
interrelationships are discussed next. 
Top Management Support 
Managers from all four organisations mentioned strong, consistent senior management support is 
the most important requirement for a successful ITIL implementation. Any organisation 
considering ITIL implementation would be well advised to link initiative with corporate strategy 
to secure executive support before proceeding. In Organisation A, the project was under the 
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direct control of the CIO who had support from the senior executive director of the organisation. 
And, in Organisation B, while support from top management was not initially secured, it was 
necessary to gain that support to turn a „floundering‟ effort into a successful one. As well as 
being necessary to guarantee funding for resources such as training, hardware and software, 
senior management support is essential to endorse policy and enforce compliance to the standard 
processes across the entire organisation. This was particularly evident in Case C: when staff 
complained about the new change management processes they were told “you will do it” and 
there was no “chink in the armour”.  
 Training and Staff Awareness 
Closely related to the need to gain executive management support is the need to create buy-in 
across all stakeholders in the ITIL initiative. All four organisations invested heavily in ITIL 
awareness and ITIL Foundation training. As well as promoting ITIL to ITSM staff, other IT 
staff, managers and users were included in the awareness sessions. The benefits of training and 
staff awareness were evident at Organisation D where initial resistance was experienced from 
technical IT staff reluctant to log incidents and document corrective actions. These staff felt  
logging the calls in the system wasted time and hindered them from providing efficient service. 
Similar resistance was initially evident at Organisation C where staff felt “the bureaucracy 
around the change process closing down … now it takes three days, not five minutes”. This kind 
of thinking was overcome at Organisation A where the use of ITIL publications and training led 
a manager to note, “there are certainly challenges but everyone is accepting of the fact that 
maybe the leading practices provide more knowledge than they can provide either individually 
or as a group.” Organisations B and D also relied heavily on the ITIL publications and found 
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them to be a valuable resource – this worked well with the clean slate method as the ITIL 
processes could be used to replace existing processes. 
Interdepartmental Communication and Collaboration 
Training and staff awareness across various departments fosters interdepartmental 
communication and collaboration. For Organisation A, overcoming the absence of this factor 
was one of the stated objectives of their ITIL initiative. At Organisation D, interdepartmental 
communication and collaboration expanded beyond organisational boundaries when a handful of 
IT service managers from various local organisations who were implementing ITIL began 
meeting on a regular basis. Known as itSMUG (IT Service Management User Group), the 
participants meet on a regular basis to provide support and advice to each other by “swapping 
war stories”, and “don‟t pretend things are working when they are not … very open, honest 
communication.” 
ITIL-Friendly Culture 
Awareness, education and training are essential ingredients for achieving changes in 
organisational culture. Historically, IT and business personnel have been somewhat isolated from 
each other and Golden (2007) has proposed that,  
“when well-executed, ITIL can shift an IT organization‟s culture and focus from the 
technology to the business strategy … but culture change is probably the hardest type of 
change to manage and ITIL‟s processes are only as effective as the degree to which your 
staff adopt them”. 
 
Recognising the need to create a change in culture consistent with the ITIL process 
framework, external consultants were engaged and placed in senior IT management 
positions in Organisation C. This sent a very strong message and resulted in the desired 
“total turnaround in the culture of the organisation”.  
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Process as a Priority 
The need to focus on processes before selecting and implementing tools was endorsed by all 
organisations. Consensus was that process must be addressed first, then tools selected and 
implemented to support and integrate processes. In Organisation C, the individual 
incident, problem, change and configuration management processes were integrated using 
an automated tool that also facilitated the development of a configuration management 
database (CMDB) and a known error database.  Organisations A and D were looking for 
a more ITIL-friendly tool to log calls and support configuration management to replace 
an existing help desk tool that was not ITIL-based and Organisation B related some 
interesting events that emphasised the need to concentrate on process first. At 
Organisation A, the project team started to bring in ITSM tools and then “took a step 
back”. The Manager related how the team realised the need to define processes first, 
“then we‟ll configure a tool to meet those processes. And then, once we got through that, 
then we went ahead and did training of our end users”.   
Customer-Focused Metrics 
There was also a discernable change from technology-focus to customer-centric metrics that 
needed to be recorded and reported. Organisations C and D both realised they needed to change 
the type of metrics to report in terms that were meaningful to the customers, rather than on IT 
technology and application performance. Organisations A and B focused on reporting metrics 
prescribed in ITIL publications or reported in ITIL benchmark data. For example, organisation A 
opted to benchmark their metrics against other companies that had also implemented ITIL to 
establish their KPIs and they are aspiring to collect customer-focused metrics. The project 
manager believes this fact is particularly important in that, 
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“The average little league baseball team in the United States collects more statistics than the 
average IT department and they execute improvement from them much more effectively”. 
Organisation D seems to be addressing this omission in that it now focuses on service-based 
statistics (e.g., application availability) rather than those that are machine-based (e.g. server 
downtime).  
Use of Consultants 
External consultants were engaged in each of the four organisations. They played various roles: 
trainers (Organisation A and D), IT managers (Organisation C), project managers (Organisation 
D), process owners (Organisation D), tool implementers (Organisation A, B, C and D). If 
organisations rely heavily on consultants as process owners then care needs to be taken to ensure 
effective knowledge transfer from the consultants to the permanent staff. In the cases analysed 
here, there was a concerted effort in each of the organisations to raise the awareness of their 
employees. Case A even extended the awareness training to all stakeholders and Case C 
conducted formal IS staff workshops. It is important to factor in the substantial cost associated 
with the use of consultants. However, for clean slate implementation it is easier if external 
consultants are directly involved since they do not have ownership issues with the legacy 
processes. At Organisation C the consultants were “the hated people” and were almost seen as 
“process Nazis” when they had to take a heavy-handed approach to ensure that the new 
processes were followed. Nevertheless, the manager at Organisation C stressed that the external 
consultants were very experienced in ITIL and were the “key” to success in its ITIL 
implementation. She emphasised “If we had tried to do it from the grass roots perspective with 
our existing staff it would have just been too hard.” 
  
  21 
Timing and Careful Selection of an ITSM ‘toolset’ 
Software tool vendors have responded to the increased popularity of ITIL by developing 
sophisticated, integrated ITSM tools. These toolsets facilitate the end-to-end and life-cycle view 
of ITSM by integrating the recording of incidents with the configuration management database, 
change management, and asset management. There are also automatic discovery tools available 
such as those used by Organisation A to monitor the performance of network components and 
assist in diagnosis, reconfiguration and recovery. However, the timing and selection of the 
toolset to support ITIL implementation can be problematic. Manager A mentioned the 
organisation had a service desk tool that was underutilised. Manager B stated that the early 
purchase of the CMDB was a mistake as they did not fully understand and had not developed 
their processes. In contrast, Organisation C found that implementing the toolset after the 
processes were defined facilitated the integration of the processes. BPR researchers have 
considered the role of IT as driver, enabler or prerequisite. This study identifies a fourth role: 
ITSM tools have the potential to inhibit implementation of new processes. 
Managerial Implications 
We propose several important considerations in ITIL implementations. Despite the fact that 
organisations are increasingly reliant on IT and the increasing awareness of the need to become 
service-oriented and customer-focussed, many IT service providers are struggling to change the 
culture and processes within their own departments or organisations. Many IT service providers 
maintain a culture that is technology-focused rather than customer-centric. The mistake of 
premature purchase of software tools is symptomatic of the culture of focusing on technology as 
a panacea, instead of considering the required processes first. The first step in any ITIL 
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implementation, then, should be to create an ITIL-friendly culture by raising awareness in staff 
through communication and training.  
It is clear from our findings that strategies for ITIL implementation can and do vary. The 
importance of institutional contexts, as highlighted by Chen and Wang (2006) in relation to CRM 
adoption is relevant to the cases reported here. Specifically, the relative level of institutional 
support from senior management, historical factors in relation to perceived success of previous 
performance and projects, industry sector, and the reasons motivating ITIL adoption were 
different for these four organisations and may have contributed to the contrasting approaches 
taken. For example, while it might appear to be logical that all organisations should have clear 
goals and objectives (Somers and Nelson 2001) before starting on a complex undertaking like an 
ITIL implementation, in one case this did not appear to be necessary: the impetus for the 
initiative at Organisation B was not defined and originated just “one layer above the 
technologist”, where “the person in charge of change management, a manager, and a person 
who was in charge of the data centre, kind of kicked this off and said „We really need to do 
something‟”. In contrast, prior to implementing ITIL, Cases A, C and D had very clear goals and 
objectives for embarking on their ITIL journey. For example, in Organisation A, the IT 
department had processes and systems in place that were under-utilised and wanted to “adopt a 
leading, best-practice framework so they could have a model on which to build off, as opposed to 
making it up themselves.” As a result, the CIO had a very clear objective of finding a 
“referenceable” framework that “he could pull off the shelf and say, „Oh, how do I do that 
incident‟ and he could read what to do.” This finding may indicate that Organisation B is an 
anomaly and as such warrants further study. 
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Another cautionary note concerns the roles of the interviewees in this study who were project 
managers or equivalents of in-house ITSM groups, not external service providers. With the 
increasing trend towards outsourcing IT service to external service providers, future research 
should also take into consideration external service provider‟s experience in implementing ITIL.  
Table 6 puts these critical success factors in context with previous findings to compare them with 
those of ITIL implementations in six German organizations (Hochstein, Tamm and Brenner 
2005), the single case study of an Australian organization (Tan, Cater-Steel, Toleman and 
Seaniger 2007) and in the more general IT context (Somers and Nelson, 2001).  
Table 6 - Comparison with Previous CSF Studies 
 Critical Success Factors Current 
Study 
Somers, 
Nelson (2001) 
Hochstein, 
Tamm, 
Brenner 
(2005) 
Tan, Cater-Steel,  
Toleman, Seaniger 
(2007) 
P
re
v
io
u
sl
y
 R
ep
o
rt
ed
 
Top management support X X X X 
Training/personnel development X X X X 
Virtual project team X  X  
Careful software selection X X  X 
Use of consultants X X   
Interdepartmental communication and 
collaboration 
X X   
 
N
E
W
 
Process priority X    
ITIL-friendly culture X    
Customer-focused metrics X    
 
This comparison highlights three new critical success factors not previously reported. These are 
process priority, ITIL-friendly culture and customer-focused metrics.  These align well with the 
core ITIL philosophy: the need to extend IT thinking beyond the technology to include people 
and process. The three new critical success factors identified in this study also emphasise the 
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broad reach of ITSM beyond the concerns of IT infrastructure to viewing IT as a service 
organisation that supports end-to-end business operations.  
Challenges in ITIL Implementations 
Absent from the academic literature is a discussion of specific challenges encountered in ITIL 
implementations. In analysing the four case studies reported here, it is worthy of note that a 
number of challenges were raised and the resolution of these issues will be of particular interest 
to practitioners, as discussed next. 
Dual Roles – while the acceptance and use of the ITIL framework appears to give clarity to roles 
and responsibilities of staff members, some employees at Organisation A found it challenging to 
“wear two hats and do two roles” while initially conforming to the ITIL processes in their 
everyday work. To overcome this, overlaps in work had to be reduced and better coordination 
between functional teams achieved throughout, resulting in continual improvement.  
Engaging the Right People - in Organisation B, the manager noted they encountered some 
challenges in making the much-needed changes to the corporate culture, “the biggest thing we 
had to do is get everybody onboard, and I‟m not sure we‟re completely there, but we‟re making 
great progress … in a large organization it just takes a long time to get to the right people.” 
Gaining Support from Technical Staff – One of the challenges faced at Organisation D was 
gaining support of their technical staff. Some resistance to adhering to the new documentation 
and communication process was experienced. This situation was resolved by providing constant 
feedback to the technical staff from the ITIL process champions and by maintaining a light-
hearted approach in presentations and workshops. A related challenge involved changing the 
focus from „crisis management‟ and „workarounds‟ to consideration of the real problems as 
defined by ITIL, and resolving the important underlying causes of incidents. 
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Measuring ROI – the manager at Organisation D also noted difficulties in measuring return on 
investment from their ITIL implementation. Although costs can be quantified, he feels that it is 
very difficult to actually measure real benefits. They are still grappling with this challenge and as 
yet have not resolved it. 
Limitations and Conclusions 
While the findings reported here must be considered with caution, due to the small number of 
cases evaluated, the case studies presented demonstrate that implementing ITIL can transform 
ITSM and provide benefits to organisations in the U.S. and Australia. As stated earlier, in these 
organisations, the benefits include a more predictable infrastructure from improved rigour during 
system changes, clarity to roles and responsibilities, reduction in system and service outages, 
improved coordination between functional teams, seamless end-to-end service, documented and 
consistent ITSM processes across the organisation, consistent logging of incidents, enhanced 
productivity, reduced costs, and improved customer satisfaction. Although there is no set recipe 
for the correct sequence to implement the ITIL processes, an effective strategy that emerged was 
to initially look for quick wins. As in most initiatives involving organisational change and 
technology, the key is effective engagement of personnel affected coupled with support from 
senior management and communication of results, early and often. Senior management does not 
need an in-depth understanding of ITIL but must provide support in terms of resources and 
authority to enforce new policies. Effective use of one-on-one communication with key 
stakeholders, backed up with newsletters and workshops helps to promote ITIL to the wider 
group of stakeholders and establish interdepartmental communication and collaboration. BPR 
and TQM principles can be usefully applied to achieve effective ITIL implementation along with 
a cultural change for IT staff, users and customers to achieve business service excellence to an 
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ITIL-friendly culture. Another important theme that emerged is that ITIL implementations do not 
always need a business case, nor do they have to be structured as „projects‟. However, regardless 
of the way in which the implementation is „sold‟ within the organisation, it is clear that principles 
of good project management must be adhered to. The right people must be assigned into the right 
roles, responsibilities must be clearly spelled out, schedules maintained, monitored and 
controlled, and results measured and reported with a strong customer focus.  
In conclusion, it can be seen that this study makes four significant contributions. First, the case 
studies of the adoption of ITIL by four large organisations provides useful information for IS 
managers in terms of the impact, challenges and benefits to expect. Second, it is the first study to 
compare across countries i.e., Australian and U.S. organisations, with both public and private 
sector cases, undertaking process improvement in the service management area. Third, this study 
has contributed to the research literature on ITSM by supplementing the findings from the 
existing ITIL case studies (Hochstein, Tamm et al., 2005) and previous CSF research (Somers 
and Nelson 2001, Akkermans and van Helden 2002). Finally, we identified and discussed new 
critical success factors that appear to be specific to ITIL implementations and recommend 
guidelines for managers planning an ITIL journey. 
By detailing and comparing the ITIL journey of four large organisations, this research helps 
bridge the gap between practitioner and academic research and provides valuable insights to both 
communities.  
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